

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/11/19 : CIA-RDP78B04747A000300030015-0

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

23 July 1965

INSPECTION REPORT NO. (If final, so state)

7

ESTIMATED COMPLETION DATE

September 1965

NAME OF CONTRACTOR

TYPE OF

Auto 4 x 5 Film Chip Processor

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

95%

- No change

PER CENT OF FUNDS EXPENDED -

95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

9 July 1965

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR

SIGNATURE

FORM 10-64 1897 PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

Declass Review by NIMA/DOD

Approved For Release 2001/11/19 : CIA-RDP78B04747A000300030015-0

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/11/19 : CIA-RDP78B04747A000300030015-0  
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Contractor has been contacted regarding a request for time extension on delivery. The printer, although contracted for through [REDACTED] is being manufactured by [REDACTED]. The chief engineer, [REDACTED] is transferring to [REDACTED] and at this time it is undecided as to whether the printer will be completed [REDACTED] or shipped to [REDACTED] for completion and subsequent use in the Clear Room Development program under Contract [REDACTED]

No progress report has been received since # 8 dated 30 April 1965.

Approval by TDB at 2 June 1965 meeting for a change in scope amounting to [REDACTED] increase was granted.

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET